



Upper Mississippi River Restoration Environmental Management Program (EMP) Phase-Out Plan

To effectively and efficiently transition ecosystem restoration activities on the Upper Mississippi River from the EMP to NESP, the following projects and monitoring should be completed under the authority of EMP, before funding for EMP is discontinued. At recent historical funding levels, this will require approximately 3-4 years.

	Project	State	Status & Completion Track*	Estimated Federal Funding Required to Complete (\$ Million)
St Paul District	Pool 8 Phase III	MN & WI		
	Stage 2B		C	0.5
	Stage 3		C	8.0
	Clear Lake/Finger Lake	MN	C	0.1
	Capoli Slough	WI	D & C	3.0
	Harpers Slough	IA	D	0.4
Rock Island District	Lake Odessa, Stage C	IA	C	2.2
	Fox Island	MO	D & C	4.9
	Rice Lake	IL	D & C	11.6
	Huron Island	IA	D	0.7
St. Louis District	Calhoun Point	IL	C	0.4
	Swan Lake	IL	C	2.5
	Batchtown	IL	C	6.0
	Pool 25 & 26 Islands	IL & MO	D & C	2.5
	Ted Shanks	MO	D	0.7
Regional	Long Term Resource Monitoring, Data Acquisition, & Research <i>(4 years @ \$6.1 million/yr)</i>			24.4
	Program Coordination & Management			2.8
Total	13 Habitat Projects and 4 years of Monitoring			\$70.7 million

* C = Construction (*Projects under construction that should be completed.*)

D = Design (*Projects with at least 20 % design work complete. Design should be completed.*)

D & C = Design and Construction (*Projects with at least 90% of design complete and ready to start construction in either FY 09 or FY 10. Construction should be completed.*)